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Summary 
 
This is a report of an attempt to speed up the capture of information on the labels of specimens held 
by the Australian Museum. 
 
A trial was conducted using volunteers with a camera to photograph specimen labels and transcribe 
that data into a spreadsheet. Location information was georeferenced. The data in the resulting 
spreadsheet was then entered into EMu by a museum technician. Times and costs were compared 
to direct data entry, as well as with a previous trial using an off-shore data transcription service.  
 
The outcome of the trial was successful in clarifying the following: 
 
Importing data into EMu is not straightforward and is a specialist task. Having the data transcribed 
into a spreadsheet before import into EMu does not help. Errors, misspellings, and uncertainties on 
many of the labels meant that a spreadsheet of data became a clumsy and inefficient method of 
data entry. 
 
Photographing a label has advantages – a photograph becomes a verbatim record in the database of 
the label for later referral, and makes the data entry process quicker by about 20%, as well as easier 
and more convenient. 
 
Recommendations 
The Australian museum could train and use a small team of volunteers to photograph specimen 
labels. These photographs would be saved on EMu as a record of the label, and subsequently used 
for data entry by AM technical staff. 
 
Investigate the EMu inline toolset as a possible route for engaging volunteers for accurate and 
reliable data entry. 
 
 
John Tann & Paul Flemons 
Australian Museum 
December 2008 
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Data Capture of specimen labels using volunteers 
 
This is an analysis of a trial held at the Australian Museum using 
volunteers to capture with a camera, the information on specimen 
labels in the insect collection. In this trial, volunteers took 
photographs of the labels attached to a selection of insect 
specimens. For a comparison, they transcribed label data into a 
spreadsheet both directly from the label and also from a photograph 
of the label.  Location information was converted to latitude and 
longitude, and the data was then prepared and imported into EMu. 
 
A breakdown of the strengths, weaknesses, costs and time for each 
step in the process is given. Comparisons are made with direct data 
entry using museum technical staff, as well as with a previous trial 
outsourcing data transcription. 
 
 

Aim 
To assess the potential of using volunteers to assist with capturing data on museum specimen labels 
and adding that data to EMu, the Australian Museum collection management database.  
 

Background 
Traditionally, collections within museums have been an ordered array of specimens. Those 
specimens would have a label attached and be physically arranged according to a well understood 
system. With the advent of computers the management of collections changed, and information 
associated with each specimen was made accessible through a database. Much of this specimen 
information such as species name, date and place of collection is also very useful to others – 
planners, natural resource managers, ecologists, field naturalists, quarantine services, and others 
working with biodiversity.  
 
For more than twenty years the Australian Museum has been taking the information written in 
registers and on labels attached to specimens and entering it into their databases. This work is 
ongoing.  There are now about 1.5 million records entered into EMu, the AM database. There are 
still many to go. For example AM holds approximately 800,000 insect specimens, and the 
information of about 150,000 of these has been added to EMu. 
 
Capturing the information on specimen labels is largely manual work. Labels are often hand-written, 
small (insect labels are generally smaller than a postage stamp), and commonly quite old. There are 
difficulties with non-standard abbreviations, legibility, misspellings, ambiguous date formats, 
obscure locations, changing species names and mistakes. Labels are not written in a standard 
format, interpretation is often required, and an understanding of the collection process is important.  
 
The capture process is slow, expensive and boring. Mostly it is the task of trained technicians 
working in a dedicated space. For example, with insect labels, each specimen needs to be carefully 
removed from its drawer, its label stack disassembled, and the information on these labels 
transcribed into the relevant fields in EMu. The label stack is then re-assembled and returned to the 
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drawer. Any complication – such as information interpretation, database difficulties or minor 
maintenance – is dealt with at the time. 
 
Some methods have been investigated in the past to speed up the data capture process. In 2002, 
KPMG produced a business case for digitisation of collections records for the Australian Museum1. In 
2007, as a trial, a set of photographs of specimen labels were sent off-shore for transcription; data 
from the resulting spreadsheet was then entered locally into EMu. 
 
The Australian Museum has strong volunteer support. Currently there are about 150 volunteers 
working both in front-of-house and behind-the-scenes. In the collections area, volunteers are 
available and willing to work on specialist tasks and, with training, can handle delicate specimens 
with appropriate care. 
 
In the past, AM has made little use of volunteers working at home. There are many internet-based 
activities where people freely give their time for projects such as Wikipedia, open-source software, 
and proofreading public domain e-books. As an example of a cultural institution making good use of 
at-home community support, the National Library of Australia recently opened their trial newspaper 
digitising project for the community to comment and correct the machine-generated text. After four 
months they have 1,400 text correctors in their user community, having corrected over a million 
lines of text in 60,000 articles2. 
 

Method 
In order to make best use of volunteers, the process of data capture was broken into discrete 
components. The tasks were: 

 Photography of labels of insect specimens 

 Transcription of information from the label photographs to a spreadsheet 

 Transcription of information directly from the label to a spreadsheet for comparison 

 Georeferencing of locations 

 Import of data into EMu using AM technical staff  
 
A comparison of the above techniques was done with: 

 Using a transcription service off-shore 

 Direct data entry using AM technical staff 
 
Each step of the process was evaluated in terms of time, costs, use of resources, and potential for 
damage to the collection. 

                                                           
1
 KPMG report Digitisation of Collections Records, Business Case, Australian Museum 2002. 

2
 ANDP-announce newsletter 27 November 2008. See also http://www.nla.gov.au/ndp/  

http://www.nla.gov.au/ndp/
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Figure 1. Possible options to capture data from specimen labels. Route 1 is the current way of entering data from the 
specimen label directly into EMu. Route 2 shows the data capture process broken into tasks to maximise the effectiveness 
of volunteers. Route 3 shows the process of volunteers entering data from the specimen label directly into a spreadsheet, 
without a photograph. Route 4 can be done off-shore by a professional transcription and georeferencing service. Route 5 
shows a potential hybrid technique using volunteers to take a photograph, and technical staff to enter data directly into 
EMu from that photograph. 
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Route 1. Direct data entry 
 

 
 
Data is extracted from specimen labels and entered directly into EMu. 
 
Strengths 

 Work is carried out in-house.  

 Experienced and dedicated personnel. Minimal supervision required. Minimal chance of 
damage to specimens. 

 Regular and contained work – eg, today work only on this drawer of specimens, and when 
that is finished, move onto the next one. 

 Minimal set-up costs, no specialised software maintenance costs, no volunteer management 
costs 

 
Weaknesses 

 Expensive use of technician. This work needs to be done by an EMu-qualified person 

 Boring  

 Slow – at current estimates there is 50 man-years work to enter the data for the insect 
collection into EMu3 

 No record of label for later reference. To transcribe the label again, for example as a check, 
is the same process as doing it once, with its similar costs and dangers 

 The small size of the label leads to legibility problems 

 The location for doing this work is constrained by where the specimens are located 
 
Resources and costs 

 Bench space 

 Computer 

 $4.55 per record.4 (Other institutions range from $2.43 to $13.50 per record)5 
 
Time 

 hourly 
rate6 

quantity per 
day7 

time to enter 1000 
records 

Direct data entry using AM technical staff8 11 55 91 hours 

 

                                                           
3
 At 55 specimens per day 

4
 AM figures, based on fulltime TO doing only databasing, calculated by total number of records entered, divided by cost of 

TO 
5
 Email Dave Britton, 13 Oct 2008. Databasing costs of QLD DPIF, MV, UQIC, NZAC, AM. 

6
KPMG Appendix A assumed 7 hours per day, whereas I assume five hours on-the-job. The hourly rate is shown to correlate 

with Table 3.2: entering data for 192,857 specimens in 15 man-years. 
7
KPMG Table 3.2 and Appendix A suggest 3 staff x 5 years x 240 days/year = 192,857 specimens, ie 55 specimens per day. 

8 Derived from KPMG report Digitisation of Collections Records, Business Case, Australian Museum 2002  
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Route 2. Volunteer tasks 
 

 
 
 
In order to make the best use of the efforts of volunteers, the data capture process is broken up into 
discrete tasks – photography of labels, transcription of photographs and georeferencing of locations. 
The semi-automatic task of processing photographs and the task of importing data into EMu is done 
by museum technical staff. 
 

 
Volunteer at a data capture station. Each set of specimen labels is photographed separately, and the captured images are 
transferred directly to the computer.  

 

Photography of specimen labels 
 

 
 
This task involves using a camera connected to a computer to take a photograph of the registration 
number, the specimen labels and the specimen itself. The labels need to be carefully removed from 
their pins, arranged, photographed, re-assembled and returned to their tray without damage or mix-
up. 
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Strengths  

 The photographic process is reasonably fast. Although labels need to be removed from their 
specimen pins and then re-assembled, over a hundred photos can be readily captured in a 
half-day session.  

 The photograph becomes a record of the label, available on EMu for later referral. Without a 
photo, checking original labels can be time consuming and awkward. 

 A simple image of the specimen is also captured, allowing for preliminary species verification 
and if a scale is included then rudimentary measurements can be made. 

 A photograph that includes the specimen may potentially act as a surrogate for when the 
original specimen is on loan. 
 

Weaknesses  

 Potential for damage due to handling by semi-experienced volunteers9 

 Potential for label mix-up10 

 Boredom burnout11 
 
Resources and costs 

Set-up and run an in-house volunteer photography program. 
The equipment and resources required for the photographic process need not be elaborate. 
Essential elements are: 

 Several metres of bench space 

 Camera 

 Computer 
Direct set-up costs $2689 

 
Time 

 hourly rate12 quantity per 
day13 

time to photograph 
1000 specimens 

Photography of labels using volunteers14 50 250 20 hours 

Supervision  1 hour 4 hours 

 

Processing of photographs 
 

 
 
This task involves using a script to automatically extract the registration number from the image, and 
use that number to create the filename. A list of unique and identifiable filenames of images is 
created. These images are then imported into EMu. 
 

                                                           
9
 In our trial 3% of specimens needed maintenance (re-gluing) or were damaged – broken insect leg, elytra 

10
 Good processes can keep this to a minimum. Only one instance of label mix-up detected in our trial of 300 labels. 

11
 Boredom may not be such a problem with volunteers, who often work one day a week, compared with someone who 

may be employed full-time. 
12

 Best rate after several days experience. 
13

 Assume five hours on-the-job per day. 
14

 These times are based on measurements made of volunteers who had little experience. The overarching emphasis was 
on care and accuracy, not speed. 
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Strengths 

 Semi-automatic process to extract specimen number from photograph – minimal interaction 
is required 

 EMu quickly has a record (the photograph of the label) associated with an issued specimen 
number 

 
Weaknesses 

 OCR methods are imperfect. Human assistance is required for computer processing 
  
Resources and costs 

Photographs need to be processed and stored 

 Once-off cost to convert proof-of-concept script to an operational program 

 Space on database (3 GB per thousand specimens) 
Note that the quantity of space required on EMu is not considered to be a problem. 
However there are continuing concerns about the growing size of the EMu database and its 
impact on performance. 

 
Time 

   time to process 1000 
images 

Run batch process15   2 hours 

Import photographs into EMu16   2 hours 

 

Transcription from photographs 
 

 
 
This task involves transcribing all the information on each specimen label into a spreadsheet. Fields 
are available in the spreadsheet for registration number, taxonomy, collector, location, date, 
identifications, and notes. Some interpretation is required 
 
Strengths 
A choice can be made where to transcribe the photograph: 

1. In-house. Transcription can be done within the museum by volunteers. This has an 
advantage of having direct access to local knowledge. The workflow can be also be readily 
monitored. 
Transcription can take place at any computer. 

2. Off-site. Given appropriate infrastructure and software, transcription can be carried out by 
volunteers from home. A volunteer needs only a computer, web browser and an internet 
connection, and can work in their own time at their own pace. This allows the museum to 
engage with a greater pool of volunteers, without having to accommodate them within the 
building. 

 
Transcribing from a photograph has advantages 

 The resolution of each photo enables the smallest print to appear large on a screen. 

                                                           
15

 Estimate based on 4 batches of 250 images, 30 minutes per batch. 
16

 Estimate based on 4 batches of 250 images, 30 minutes per batch. 
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 With the size of a label being about half the size of a postage stamp, legibility problems and 
non-standard abbreviations are common. Queries and uncertainties can readily be discussed 
with, and passed on to, others. 

 The text in the image can be transcribed multiple times for comparison, greatly improving 
accuracy.  

 
When working with volunteers, accuracy and speed comes from experience. 

 Expertise in this field comes through experience. Using a smaller number of dedicated 
volunteers is preferable to a larger number of people with little or no experience.  

 Locations, dates, collectors, and handwriting will become more familiar with exposure and, 
with time, will lead to faster and more accurate transcription with fewer uncertainties. 

 If larger numbers of volunteers are available, they can be used for cross-checking other 
entries. 

 
Weaknesses 

 Interpretation is necessary. Guesses and uncertainties will produce errors  

 Whichever method of transcription is chosen, some organisation will be required 

 Workflow needs to be maintained. There must always be work available for volunteers. 
 
Resources and costs 

1. In-house 

 computer use 

 desk space 

 supervision of volunteers 
2. Off-site 

 once-off cost to develop software to enable transcription to be done over the internet 

 Web-based computer access 

 supervision of numbers of volunteers, work-flow management 

 disk space for non-EMu database:  10 MB per 1000 records 
 

Time 

 hourly 
rate17 

quantity per 
day18 

time to transcribe 
1000 photographs 

Supervision of transcription volunteers19  1 hour 7 hours 

Transcription from photograph20 27 135 37 hours 

 

Georeferencing from spreadsheet 
 

 
 
This task involves finding the latitude and longitude for a given position. Gazetteers and mapping 
software like Google Earth are used, and the results are entered back into the same spreadsheet. 
 

                                                           
17

 Best rate after several days experience. 
18

 Assume five hours on-the-job per day. 
19

 Estimate of help needed with new volunteers, maintaining work flow and interpreting difficult labels 
20

 These times are based on measurements made of volunteers who had little experience. The overarching emphasis was 
on care and accuracy, not speed. 
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Strengths 
Batch processes are applicable – eg BioGeomancer 
Similarly to the transcription process, georeferencing can be carried out by volunteers either in-
house or off-site. 

1. In-house. Georeferencing can be done within the museum by volunteers. This has an 
advantage of being directly accessible to local knowledge. The workflow can be also be 
readily monitored. 

2. Off-site. Given appropriate infrastructure and software, georeferencing can be carried out 
by volunteers from home.  A volunteer needs only a computer, web browser and an internet 
connection, and can work in their own time at their own pace. This allows the museum to 
engage with a greater pool of volunteers, without having to accommodate them within the 
building. 

 
Accuracy and speed comes from experience. 

 Expertise in this field comes through experience. Using a smaller number of dedicated 
volunteers is preferable to a larger number of people with little or no experience.  

 Locations become more familiar with exposure and, with time, will lead to faster and more 
accurate transcription with fewer uncertainties. 

 If larger numbers of volunteers are available, they can be used for cross-checking other 
entries. 

 
Weaknesses 

 Batch processes are only semi-automatic and significant human interpretation is required 

 Ambiguities and obscurities seriously hamper georeferencing – often more details of the 
collection event are needed 

 Different people may interpret the same location in different ways, leading to errors and 
unwanted duplication 

 
Resources and costs 

 In-house. Desk space and computer 

 Off-site. One-off cost to develop software to enable georeferencing by volunteers 

 Supplementary support is required for interpretation difficulties 
 
Time 

 hourly 
rate21 

quantity per 
day22 

time to georeference 
1000 locations 

Georeferencing - manual 60 300 17 hours 

Interpretation support23   5 hours 

 

Importing data from spreadsheet into EMu 
 

 
 

                                                           
21

 Best rate after several days experience. 
22

 Assume five hours on-the-job per day. 
23

 Support level needed if 30% of locations cause difficulties. This time is a rough estimate, and because these are the 
difficult interpretations, they may take a disproportionate amount of time. 
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This step involves significant preparation of the data to ensure compatibility with EMu. The data in 
each field of the spreadsheet needs to be closely checked against the existing contents of EMu, to 
ensure duplications and bad data are kept to a minimum. Once corrections are done and new events 
are created, the data can be entered.   
 
Strengths 
Time spent here prevents duplication of data in EMu 
 
Weaknesses 

 This work needs to be done by an EMu-qualified person. 

 Adding bulk data into EMu is not trivial – taxonomy, locations, collectors, dates, collection 
events – all have to be individually checked and entered 

 
Resources and costs 

 Desk space and computer 
 
Time 

 hourly 
rate 

quantity per 
day 

time to prepare 1000 
records 

Preparing data for import into EMu24   60 hours 

 
Comment 
The complexity of data and level of checking required prevent this task from readily becoming an 
automated process. For example, with the test set of data, only 11% of the specimens had a 
determination with a currently accepted name. Multiple spellings, misspellings and synonymies need 
to be checked carefully to avoid errors. Many assumptions need to be made when deciding what 
data actually is entered into the EMu database, and it is these assumptions which could not easily be 
recreated by a machine. 
 

                                                           
24

 Estimate from sample size of 300 taking about 20 hours. 
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Route 3. Transcription directly from specimen label to spreadsheet 
 

 
 
Volunteers transcribe each specimen label directly – without taking a photograph. This task is 
compared to the two-step process above where volunteers transcribe the information on each 
specimen label from the photograph of that label. 
 
Strengths 

 Camera equipment not required 

 Traditional method of operation. Photographs have not been used in this way in the past. 
 
Weaknesses 

 Potential for damage due to handling by semi-experienced volunteers 

 Potential for label mix-up 

 Boredom burnout 

 No record of label for later reference. To transcribe the label again, for example as a check, 
is the same process as doing it once with similar costs and dangers 

 The small size of the label leads to legibility problems, and non-standard abbreviations are 
common 

 The location for doing this work is constrained by where the specimens will be located. 
 
Resources and costs 

The equipment and resources required for direct transcription from label to spreadsheet is 
minimal. 
Essential elements are: 

 Several metres of bench space 

 Computer 
Time 

Single-step process hourly 
rate25 

quantity per 
day26 

time to transcribe 
1000 labels 

Transcription directly from label 18 90 55 hours 

Error-checking27 2   

 
Comparing this direct transcription process with the two-step process – photography of specimen 
labels followed by transcription from the photographs: 

Two-step process time to transcribe 
1000 labels 

Step 1 – Photography of labels using volunteers28 20 hours 

Step 2 – Transcription from photograph29 37 hours 

Total time of Step 1 plus Step 2 57 hours 

 

                                                           
25

 Best rate after several days experience. 
26

 Assume five hours on-the-job per day. 
27

 Estimate of time to find specimen, check label, and replace 
28

 From Photography of specimen labels above 
29

 From Transcription from photographs above 
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If photography of specimen labels is done as a process, then the time taken to photograph a 
specimen label, plus transcribe the label from the photograph into a spreadsheet, is very similar to 
the time taken to transcribe directly from a specimen label into a spreadsheet. 
 
For both processes, errors with transcription were common – scientific names were easily misspelt, 
and locations were often obscure and unknown. However, when transcribing directly from the label, 
the consequences of errors is more serious. Many errors could be fixable by instruction – eg 
punctuation such as commas, abbreviations such as Is., Hd, and F (female). Misspellings may be 
detectable with dictionaries. However, if there is only one pass at transcription, errors such as 
missing words, incorrect translations eg male symbol transcribed as Female, and wrong dates may 
go unnoticed. Poor handwriting would exacerbate these errors. 
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Route 4. Outsourcing – transcription and georeferencing 
 

 
 
The Australian Museum carried out a trial in 2007, where photographs of labels were sent off-shore 
and transcribed cheaply and accurately. 
 
Strengths 

 a known quality and price  

 few overheads in terms of managing staff or volunteers 
 
Weaknesses 

 some organisation will be required 

 quality concerns 

 follow-up of errors 
 
Resources and costs 

 $0.40 per record, $400 per 1000 records30 

 liaison with outsourcing agents, quality control 
 

Time 

 hourly 
rate 

quantity per 
day 

time to manage 1000 
records 

Liaison with outsourcing agents31   4 hours 

Quality control and correction follow-up32 100  10 hours 

 
 

                                                           
30

 Doug Rogan, International Conservation Services, email 15 September 2008. March 2007 price was US$0.30 
31

 Estimate 
32

 Estimate assume 5% follow-up rate 
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Hybrid Route – photography of specimen label using volunteers, 
data entry using museum staff 
 

 
 
This method combines the strengths of two tasks - using volunteers to take photographs of 
specimen labels, and using museum staff to enter the label information from those photographs, 
directly into EMu. 
 
Strengths 
The photographic process using volunteers has advantages 

 The photographic process is reasonably fast. Although labels need to be removed from their 
specimen pins and then re-assembled, over a hundred photos can be readily captured in a 
half-day session.  

 The photograph becomes a record of the label, available on EMu for later referral. Without a 
photo, checking original labels can be time consuming and awkward. 

 A simple image of the specimen is also captured, allowing for preliminary species verification 
and if a scale is included then rudimentary measurements can be made. 

 A photograph that includes the specimen may potentially act as a surrogate for when the 
original specimen is on loan. 

 
Entering data into EMu from a photograph with museum technical staff has advantages 

 Work is done in-house. This data entry into EMu can be done at any desk with a computer. 

 Experienced and dedicated personnel. Minimal supervision required. 

 The resolution of each photo enables the smallest print to appear large on a screen. 

 With the size of a label being about half the size of a postage stamp, legibility problems and 
non-standard abbreviations are common. Queries and uncertainties can readily be discussed 
with, and passed on to, others. 

 
Entering data from a photograph is faster than entering it directly from a label. The time spent taking 
photographs is approximately the same as the time saved entering the data from the photograph.33 
 
Weaknesses 

 Potential for damage due to handling by semi-experienced volunteers 

 Potential for label mix-up in the photographic process 

 Slow 

 Boredom burnout 

 Data capture now becomes a two-part process 
 
Resources and costs 

Set-up and run an in-house volunteer photography program. 
The equipment and resources required for the photographic process need not be elaborate. 
Essential elements are: 

 Several metres of bench space 

 Camera 

                                                           
33

 See comparison in Route 3. Transcription directly from specimen label to spreadsheet above 
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 Computer 
Direct set-up costs $2689 

 Staff labour costs approx $3.60 per record.34  
 
Photographs need to be processed and stored 

 Once-off cost to convert proof-of-concept script to an operational program 

 Space on database (3 GB per thousand specimens) 
 
Time 

 hourly rate quantity per 
day35 

time to capture 1000 
specimens 

Photograph labels using volunteers36 50 250 20 hours 

Supervision of volunteers  1 hour 4 hours 

Data entry from photographs37 14 70 71 hours 

 

                                                           
34

 The cost per record for data entry without a photograph of $4.55 has been reduced by 20% for data entry with a 
photograph. 
35

 Assume five hours on-the-job per day. 
36

 These times are based on measurements made of volunteers who had little experience. The overarching emphasis was 
on care and accuracy, not speed. 
37

 Estimate. Based on transcription times with volunteers – with and without photography. We expect a similar effect here 
– an hour spent photographing, is an hour not needed for data entry. 
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Discussion 
Volunteers are able to photograph specimen labels and transcribe that information on those labels 
into a spreadsheet.  However, this study has pointed out strongly that data entry into EMu is the 
sticking point for capturing data on specimen labels and currently this needs to be done by 
experienced technical staff. This is due to the vagaries of the database, the knowledge required to 
determine what data is fit for import, and the interpretation of incomplete information. 
 
There is an EMu online toolset that has potential for remote data entry. If this proves to be suitable, 
this toolset could be used to check data against acceptable terminology at the time of data 
transcription, and prepare it in a form for direct data entry into EMu. These steps could be done by 
volunteers. The final step of importing into EMu would have the data pre-validated and in the 
correct form, leading to a reduced amount of technical checking and supervision. 
 

Conclusion 
In an effort to speed up the capturing of data from museum specimen labels, a method was trialled 
that broke the data capture process into a set of tasks that could be done by volunteers. A 
photograph was taken of each specimen label and the information written on that label was 
transcribed into a spreadsheet. Locations were converted to latitude and longitude. This 
spreadsheet of data was then prepared and entered into EMu by an Australian Museum technician. 
 
The trial determined that: 
 
The task of taking data from a spreadsheet and entering it into EMu needs to be done by a person 
familiar with EMu. This task is not straightforward and took an inordinate amount of time. Errors, 
misspellings, and uncertainties on many of the labels meant that the spreadsheet of data became a 
clumsy and inefficient method of data entry. 
 
There are some advantages to taking a photograph of a specimen label before capturing the data 
from that label. The photograph becomes a verbatim record in the database of the label for later 
referral, and the following transcription process is quicker by about 20%, easier and more 
convenient. The amount of time spent photographing labels, is about the same as the time saved by 
entering data into the database from the photographs. The data can be transcribed several times to 
ensure accuracy. 
 
Volunteers could readily and safely photograph specimen labels within the museum. However, 
unless we build appropriate safeguards, entering data from those photographs into EMu is a task 
best done by AM technical staff. There is an EMu online toolset that may at least partially meet 
these needs. 
 

Recommendations 
To speed up the process of capturing data on specimen labels, the Australian Museum can make use 
of volunteers.  
 
Volunteers can be put to good use by having them take photographs of specimen labels. These 
photographs would be saved on EMu as a record of the label, and subsequently used for data entry 
by AM technical staff at a convenient time. 
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A team of volunteers could be trained to take photographs of specimen labels. Using a single camera 
and computer set-up, volunteers could work in pairs for limited sessions to avoid boredom.  
 
Investigate the EMu online toolset as a means to use volunteers for data entry into EMu. 
 


